COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/01/2005

ESTIMATE SUMMARY 10:38:56
CONTID: C14624 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14624-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.5 DAYS TIME ALLOW: 60 WORK DAYS
PARKER ROAD: PEORIA TO JEWELL PERCENT TIME:  99.17 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 0831-093
PARKER ROAD: PEORIA TO JEWELL
NAME OF ROAD: 083A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/28/2005 DATE TIME STARTED 05/31/2005
2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 05/31/2005
DATE AWARDED 12/29/2004 DATE TIME STOpPED 09/07/2005
DATE CONTRACT EXECUTED 01/14/2005 DATE ACCEPTED 09/07/2005
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 05/31/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,634,727.12 PARTICIPATING $ 1,218,825.28 S 3,758.69
AWARD PROJECT AMT: $ 1,267,374.26 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 74.56% TOTAL EARNINGS 1,218,825.28 3,758.69
FUNDS AVAILABLE: $ 415,901.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,218,825.28 3,758.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,010.61 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,199,814.67 3,758.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,199,814.67 3,758.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,758.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14624-BID ESTIMATE RUN 11/01/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0005 10:38:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00200 *REMOVAL OF SIDEWALK 2,703.000 2,703.000
SY 0.000 0.00
10.84000 2,703.000 29,300.52
0010 202-00203 *REMOVAL OF CURB AND GUTTER 3,405.000 3,405.000
LF 0.000 0.00
3.48000 3,405.000 11,849.40
0015 202-00220 REMOVAL OF ASPHALT MAT 539.000 280.000
SY 0.000 0.00
9.90000 280.000 2,772.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 96,426.000 96,426.000
sy 0.000 0.00
0.96000 96,426.000 92,568.96
0025 202-00810 *REMOVAL OF GROUND SIGN 11.000 10.000
EACH 0.000 0.00
21.01000 10.000 210.10
0030 202-00821 *REMOVAL OF SIGN PANEL 4.000 4.000
EACH 0.000 0.00
11.06000 4.000 44.24
0035 202-04005 *CLEAN VALVE BOX 27.000 19.000
EACH 0.000 0.00
154.65000 19.000 2,938.35
0040 203-01597 POTHOLING 20.000 0.000
HOUR 5.500 912.40
165.89000 5.500 912.40
0045 208-00045 CONCRETE WASHOUT STRUCTURE 30.000 1.000
EACH 0.000 0.00
495.18000 1.000 495.18
0050 208-00050 *STORM DRAIN INLET PROTECTION 30.000 30.000
EACH 0.000 0.00
182.47000 30.000 5,474.10
0055 208-00205 EROSION CONTROL SUPERVISOR 86.000 13.000
HOUR 0.000 0.00
100.64000 13.000 1,308.32
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PCN: 14624-BID ESTIMATE RUN 11/01/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0005 10:38:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04010 *ADJUST MANHOLE 60.000 58.000
EACH 0.000 0.00
330.98000 58.000 19,196.84
0065 210-04050 *ADJUST VALVE BOX 54.000 51.000
EACH 0.000 0.00
123.57000 51.000 6,302.07
0070 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 257.000 172.210
TON 0.000 0.00
90.23000 172.210 15,538.51
0075 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 15,314.000 14,735.030
TON 0.000 0.00
39.50000 14,735.030 582,033.69
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,328.000 3,785.000
GAL 0.000 0.00
1.64000 3,785.000 6,207.40
0085 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 83.000 65.000
SY 0.000 0.00
63.09000 65.000 4,100.85
0090 608-00000 *CONCRETE SIDEWALK 1,265.000 1,265.000
sy 0.000 0.00
27.09000 1,265.000 34,268.85
0095 608-00010 *CONCRETE CURB RAMP 1,141.000 1,141.000
sY 0.000 0.00
69.84000 1,141.000 79,687.44
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,405.000 3,405.000
LF 0.000 0.00
10.34000 3,405.000 35,207.70
0105 614-00011 *SIGN PANEL (CLASS I) 89.000 89.000
SF 0.000 0.00
11.06000 89.000 984.34
0110 614-00012 *SIGN PANEL (CLASS II) 171.000 105.000
SF 0.000 0.00
13.27000 105.000 1,393.35
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PCN: 14624-BID ESTIMATE RUN 11/01/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0005 10:38:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 132.000 120.000
SLIPBASE)
LF 0.000 0.00
24.33000 120.000 2,919.60
0120 614-72875 *LOOP DETECTOR WIRE 5,710.000 5,710.000
LF 0.000 0.00
2.27000 5,710.000 12,961.70
0125 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 9.000 9.000
(NON-INVASIVE)
EACH 0.000 0.00
752.01000 9.000 6,768.09
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
29,251.00000 1.000 29,251.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,766.13000 1.000 2,766.13
0140 627-00002 *THERMOPLASTIC PAVEMENT MARKING 4,960.000 0.000
SF 0.000 0.00
4.98000 0.000 0.00
0145 627-00005 *EPOXY PAVEMENT MARKING 200.000 163.000
GAL 0.000 0.00
76.03000 163.000 12,392.89
0150 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,000.000 335.000
GAL 0.000 0.00
16.59000 335.000 5,557.65
0155 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,459.000 2,834.000
SF 0.000 0.00
9.95000 2,834.000 28,198.30
0160 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 308.000 168.000
(WORD-SYMBOL)
SF 140.000 2,167.20
15.48000 308.000 4,767.84
0165 630-00000 *FLAGGING 2,000.000 470.000
HOUR 0.000 0.00
19.35000 470.000 9,094.50
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PCN: 14624-BID ESTIMATE RUN 11/01/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0005 10:38:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00003 *UNIFORMED TRAFFIC CONTROL 100.000 80.500
HOUR 0.000 0.00
60.82000 80.500 4,896.01
0175 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 2.000
EACH 0.000 0.00
4,147.12000 2.000 8,294.24
0180 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 31.000
DAY 0.000 0.00
94.00000 31.000 2,914.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000
DAY 0.000 0.00
331.77000 52.000 17,252.04
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 24.000
EACH 0.000 0.00
33.18000 24.000 796.32
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 24.000
EACH 0.000 0.00
44.24000 24.000 1,061.76
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
71.88000 8.000 575.04
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 32.000
SF 0.000 0.00
16.59000 32.000 530.88
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
1,382.38000 2.000 2,764.76
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
884.72000 3.000 2,654.16
0220 630-80360 *DRUM CHANNELIZING DEVICE 107.000 107.000
EACH 0.000 0.00
16.59000 107.000 1,775.13
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PCN: 14624-BID ESTIMATE RUN 11/01/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0005 10:38:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 600.000 462.000
EACH 0.000 0.00
9.95000 462.000 4,596.90
0230 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 1.000
DAY 0.000 0.00
110.59000 1.000 110.59
0235 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 28,000.000 15,254.000
FA 0.000 0.00
1.00000 15,254.000 15,254.00
0255 700-70035 F/A ROADWAY SMOOTHNESS 12,000.000 5,137.810
FA 0.000 0.00
1.00000 5,137.810 5,137.81
0260 700-70036 FORCED ACCOUNTS INLET REPAIR 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70310 F/A LANDSCAPING RESTORATION 7,678.870 6,999.780
FA 679.090 679.09
1.00000 7,678.870 7,678.87
0270 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 412-00600 CONCRETE PAVEMENT (6 INCH) 356.000 356.000
sy 0.000 0.00

38.25000 356.000 13,617.00
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PCN: 14624-BID ESTIMATE RUN 11/01/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0005 10:38:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 549.000 0.000
LF 0.000 0.00
19.25000 0.000 0.00
0335 609-24008 GUTTER TYPE 2 (8 FOOT) 112.000 112.000
LF 0.000 0.00
38.00000 112.000 4,256.00
0340 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
13,089.50000 1.000 13,089.50
0345 627-03000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) PREFORMED 53.000 53.000
LANE SKIPS FOR HAVANA WHITETOPPING REPAIR
SF 0.000 0.00
11.50000 53.000 609.50
0350 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,370.000 2,370.000
(XWALK-STOPLINE) PREFORMED PAVEMENT MARKING FOR
CROSSWALKS SF 0.000 0.00
8.25000 2,370.000 19,552.50
0355 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 5.280 5.280
CONSTRUCTION SURVEYING
HOUR 0.000 0.00
100.00000 5.280 528.00
0360 700-70035 F/A ASPHALT BINDER PRICE REDUCTION 0.000 -9,429.810
FA 0.000 0.00
1.00000 -9,429.810 -9,429.81
CAT 0200 CURRENT AMT $ 1,573,058.18 $ 3,758.69% 1,165,987.51
CAT NO0201 HAVANA WHITETOPPING REPAIR
0275 202-00200 *REMOVAL OF SIDEWALK 55.000 0.000
sy 0.000 0.00
10.84000 0.000 0.00
0280 202-00203 *REMOVAL OF CURB AND GUTTER 335.000 88.000
LF 0.000 0.00
3.48000 88.000 306.24
0285 202-00210 *REMOVAL OF CONCRETE PAVEMENT 702.000 702.000
sy 0.000 0.00

16.72000 702.000 11,737.44
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PROJECT: STA 0831-093 ESTIMATE NO: 0005 10:38:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 HAVANA WHITETOPPING REPAIR
0290 202-00220 REMOVAL OF ASPHALT MAT 544.000 544.000
sy 0.000 0.00
9.90000 544.000 5,385.60
0295 304-06000 AGGREGATE BASE COURSE (CLASS 6) 146.000 45.510
TON 0.000 0.00
27.65000 45.510 1,258.35
0300 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 544.000 544.000
sy 0.000 0.00
46.44000 544.000 25,263.36
0305 608-00000 *CONCRETE SIDEWALK 55.000 0.000
sY 0.000 0.00
27.09000 0.000 0.00
0310 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 335.000 88.000
LF 0.000 0.00
10.34000 88.000 909.92
CAT 0201 CURRENT AMT $ 53,139.15 $ 0.00$ 44,860.91
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,423.89000 1.000 7,423.89
0320 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
552.95000 1.000 552.95
CAT 0400 CURRENT AMT $ 8,529.79 $ 0.00$ 7,976.84
PROJECT TOTAL CURRENT AMT $ 1,634,727.12 $ 3,758.69 S 1,218,825.26



